

Test Execution Report — Project Pegasus BaaS Platform

Project: Project Pegasus — Banking as a Service **Sprint:** Sprint 3 (Mar 31 — Apr 9, 2026) **Prepared By:** QA Team | **Date:** 2026-04-09 **Environment:** Development (dev-*.onecluster.co) **Tools:** Playwright (Chromium Headless), curl, source code analysis

1. Objective

To validate the end-to-end functionality, security, and reliability of the Pegasus BaaS platform across all 16 microservices, covering onboarding/KYB, banking APIs (Accounts, Payments, Collections, KYC), admin portal, partner portal, API gateway security, and infrastructure.

2. Scope

In Scope

- Partner registration, email verification, KYB document upload
- KYC verification (BVN, NIN, CAC) via sandbox
- Accounts API (virtual accounts, balance, statements)
- Payments API (transfers, status, name enquiry)
- Collections API (collection accounts, webhooks)
- API Gateway security (auth, rate limiting, circuit breaker, HMAC, sandbox isolation)
- Admin Portal (login, MFA, KYB queue, vendor management, RBAC)
- Partner Portal (registration, login, KYC wizard, dashboard, settings)
- Infrastructure health and CI/CD pipelines

Out of Scope

- Production environment testing
- Load/stress testing (k6 suite exists but not executed this sprint)
- Mobile responsiveness beyond viewport checks
- Active Directory integration (using DemoAdAuthClient)

3. Test Environment

Component	URL	Status
Partner Portal	https://dev-ubn-ui.onecluster.co	UP (307 redirect to /auth/login)
Admin Portal	https://dev-admin.onecluster.co	UP (307 redirect to /Auth/Login)
Admin Gateway	https://dev-api-admin.onecluster.co	UP (Healthy)
Admin Auth	https://dev-admin-auth.onecluster.co	UP (Healthy)
User Management	https://dev-api.onecluster.co	UP (Healthy)
Partner Gateway	https://dev-api-partner.onecluster.co	DOWN (502 Bad Gateway)
Banking API	https://dev-banking.onecluster.co	DOWN (HTTP 000)
Accounts API	https://dev-accounts.onecluster.co	DOWN (HTTP 000)
Payments API	https://dev-payments.onecluster.co	DOWN (HTTP 000)
Collections API	https://dev-collections.onecluster.co	DOWN (HTTP 000)
KYC API	https://dev-kyc.onecluster.co	DOWN (HTTP 000)
Wallet	https://dev-wallet.onecluster.co	DOWN (HTTP 000)

Customer Service	https://dev-customer.onecluster.co	DOWN (HTTP 000)
Webhook Dispatcher	https://dev-webhook.onecluster.co	DOWN (HTTP 000)
3rd Party Integration	https://dev-3rdparty.onecluster.co	DOWN (HTTP 000)

Production Gateway (for sandbox API testing): <https://api-partner.onecluster.co> — UP, Healthy

4. Test Execution Summary

Category	Total Tests	Passed	Failed	Blocked	Not Run	Pass Rate
Partner Portal UI	58	58	0	0	0	100%
Admin Portal UI	25	25	0	0	0	100%
Admin Gateway API	21	21	0	0	0	100%
Partner Gateway API (prod)	23	23	0	0	0	100%
Partner Gateway API (dev)	18	0	0	18	0	0%
Banking APIs (sandbox)	18	15	0	3	0	83%
User Management API	19	19	0	0	0	100%
Authentication & Registration	60	12	0	0	48	100%*
KYC Onboarding & Assessment	120	0	0	0	120	N/A
E2E Flows & Dashboard	74	10	0	69	0	100%*
TOTAL	436	183	0	90	168	100%

*Pass rate calculated on executed tests only. Blocked tests due to dev Partner Gateway 502.

5. Test Execution by Day

Date	Activity	Tests Run	Result
Apr 6, 2026	Production gateway API tests (sandbox mocks)	23	23 PASS
Apr 6, 2026	Banking API sandbox tests	18	15 PASS, 3 BLOCKED
Apr 6, 2026	Admin gateway API tests	21	21 PASS
Apr 6, 2026	Partner Portal UI tests (dev)	58	58 PASS
Apr 6, 2026	Admin Portal UI tests (dev)	25	25 PASS
Apr 6, 2026	Dev Partner Gateway tests	18	18 BLOCKED (502)
Apr 6, 2026	User Management direct API tests	19	19 PASS
Apr 6, 2026	Auth & Registration UI tests	60	12 PASS, 48 NOT RUN
Apr 6, 2026	E2E flow tests	74	10 PASS, 69 BLOCKED

6. Defect Summary

Severity	Count	Status
Critical	2	OPEN (PEG-375, PEG-376)
High	2	OPEN (PEG-377, PEG-378)
Medium	5	OPEN (PEG-379, 380, 381, 382, 383)
Low	4	OPEN (PEG-384, 385, 386, 388)
Total	13	ALL OPEN

7. Test Artifacts

Artifact	Location
Playwright test files	qa-tests/tests/ (auth, gateway, banking, admin, e2e)
Test results JSON	qa-tests/test-results.json
Playwright config	qa-tests/playwright.config.js
Confluence QA pages	PEGASUS space > QA folder (6 pages, 566 test cases)

8. Entry/Exit Criteria

Entry Criteria

Criteria	Met?	Evidence
Dev environment deployed	PARTIAL	5/16 services UP
Test data available	YES	Sandbox demo key available
Test cases documented	YES	566 test cases on Confluence
Test tools configured	YES	Playwright + chromium installed

Exit Criteria

Criteria	Met?	Evidence
All P1 tests pass	NO	Dev gateway 502 blocks P1 API tests
No critical defects open	NO	PEG-375, PEG-376 are critical
95% pass rate on executed tests	YES	183/183 = 100% on executed tests
All test results documented	YES	Confluence + PDF reports

9. Recommendations

1. **CRITICAL:** Resolve dev Partner Gateway 502 (PEG-375) to unblock 90+ API tests
2. **CRITICAL:** Deploy all 13 banking microservices to dev (PEG-376)
3. **HIGH:** Add security headers to Admin Portal (PEG-377)
4. **HIGH:** Secure /api/catalog/products endpoint with authentication (PEG-378)
5. Run full test suite again once dev environment is fully operational

10. Sign-Off

Role	Name	Signature	Date
QA Lead			
Dev Lead			
Project Manager			